GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – West Godavari District – Construction of Gram Panchayat building at Cherukuwada (V) in Undi (M) – Extension of Agreement Time up to 18.05.2016 for a period of (182) days without imposing penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 232 Dated: 05-03-2016

Read the following:-

1. The District Collector, West Godavari, Procdgs. No. A5/3698/ 2012, dt:29.10.2014 .
2. From the C.E, PR., Hyd., Lr.No.PRED-18026/4/2016-DEE I-PR-RED, dt:10.02.2016.

--00--

O R D E R :-

In the circumstances reported by the Chief Engineer, Panchayat Raj, Andhra Pradesh, Hyderabad in his letter second read above, Government, after careful examination of the proposal, hereby accord Extension of Agreement Time up to 18.05.2016 for a period of (182) days without imposing penalty in respect of the work "Construction of Gram Panchayat building at Cherukuwada (V) of Undi (M)" in West Godavari District.

2. The Chief Engineer, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj Engineering Department,
Andhra Pradesh, Hyderabad.
The Superintendent Engineer, Panchayat Raj Engineering Department,
West Godavari District.
Copy to:
PS to Minister (PR, RWS & NREGS)
PS to Prl.Secretary (PR&RWS).
Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER